

**NOTICE OF INTENDED DECISION FOR AWARD OF CONTRACT
PEACE RIVER MANASOTA REGIONAL WATER SUPPLY AUTHORITY
REGIONAL INTEGRATED LOOP SYSTEM
PHASE 3B INTERCONNECT PROJECT
[681 Preymore Interconnect to Clark Road (SR 72)]**

Recommended Action - **Accept** bid and award contract to lowest responsible and responsive bidder, Garney Companies, Inc., in the total amount of \$12,092,815.00 for the Peace River Manasota Regional Water Supply Authority’s Regional Integrated Loop System Phase 3B Interconnect Project.

Bids were requested and four (4) bids were received from pre-qualified Bidders, by the bid deadline on June 26, 2019. All four (4) bids were in accordance with the contract bid documents. Below is a Bid tabulation summary of bids received:

Company	Amount
Garney Companies, Inc.	\$12,092,815.00
Reynolds Construction, LLC	\$13,602,732.40
Westra Construction, Corp.	\$15,178,190.00
Woodruff and Sons, Inc.	\$15,571,092.87

Staff recommends the Authority Board of Directors accept the bid and award a contract to the lowest responsible and responsive bidder, Garney Companies, Inc., in the total amount of \$12,092,815.00 for the Peace River Manasota Regional Water Supply Authority, Regional Integrated Loop System Phase 3B Interconnect Project at the Authority Board meeting on July 31, 2019. Protests of this Notice of Intended Decision shall be in conformance with the Owners Procurement Policy which is available for review at www.regionalwater.org [on the Procurement tab] and during business hours at the Peace River Manasota Regional Water Supply Authority, 9415 Town Center Parkway, Lakewood Ranch, Florida 34202.

Failure to file a protest within the time prescribed in section 120.57(3), Florida Statutes, or failure to post the bond or other security requirement by law within the time allowed for filing a bond shall constitute a waiver of proceeding under chapter 120, Florida Statutes.

Posted: July 9, 2019



is now



July 3, 2019

Mr. Patrick J. Lehman, P.E.
Executive Director
Peace River Manasota Regional WSA
9415 Town Center Pkwy
Lakewood Ranch, FL 34202

Re: Regional Integrated Loop System
Phase 3B Interconnect Project
Bid Award Recommendation

Dear Mr. Lehman:

Bids for the above referenced project were received on June 26, 2019. Four contractors submitted bids. King has reviewed each of these bids for completeness and accuracy.

Based on the information provided to King for review and in consideration of the terms and conditions set forth in the Contract Documents, King recommends that the Phase 3B Interconnect Project be awarded to the lowest responsive, responsible bidder, Garney Companies, Inc., in the amount of \$12,092,815.00. A Bid Tabulation is attached for your reference.

If you have any questions or need additional information, please feel free to call me at (813) 880-8881.

Sincerely,

Thomas A. Traina, P.E.
Sr. Project Manager

Enclosures

cc:

Ford Ritz, P.E., PRMRWSA
Mike Coates, P.G., PRMRWSA
Kevin Morris, P.E., PRMRWSA
File 8961-005-001

**Peace River Manasota Regional Water Supply Authority
Regional Integrated Loop System Phase 3B Interconnect Project
Bid Tabulation**

Item No.	Estimated	Unit	Description	Garney Companies		Reynolds Construction		Westra Construction		Woodruff & Sons	
				Unit Bid Price	Total Amount	Unit Bid Price	Total Amount	Unit Bid Price	Total Amount	Unit Bid Price	Total Amount
BASE BID ITEMS											
1a.	21200	LF	Transmission Main by Open Cut, 48-inch Pipe, Material	308.00	6,529,600.00	334.40	7,089,280.00	387.00	8,204,400.00	360.48	7,642,176.00
1b.	5,150	LF	Transmission Main by Open Cut, 36-inch Pipe, Material	252.00	1,297,800.00	317.90	1,637,185.00	300.00	1,545,000.00	305.53	1,573,479.50
1c.	240	LF	Transmission Main by Open Cut, 30-inch Pipe, Material	300.00	72,000.00	279.50	67,080.00	336.00	80,640.00	341.02	81,844.80
2	6	EA	Air Valve Assemblies, 6-inch CAV	18,000.00	108,000.00	14,598.30	87,589.80	18,400.00	110,400.00	26,174.12	157,044.72
3a.	3	EA	Line Valve Assemblies, 48-inch BFV	65,000.00	195,000.00	59,307.10	177,921.30	43,000.00	129,000.00	52,054.64	156,163.92
3b.	2	EA	Line Valve Assemblies, 36-inch BFV	23,000.00	46,000.00	26,702.90	53,405.80	33,000.00	66,000.00	26,095.10	52,190.20
3c.	1	EA	Line Valve Assemblies, 30-inch BFV	20,000.00	20,000.00	15,331.60	15,331.60	30,000.00	30,000.00	30,971.67	30,971.67
4	4	EA	Blow-Off Assemblies	17,000.00	68,000.00	25,423.90	101,695.60	21,500.00	86,000.00	33,893.48	135,573.92
5	55	LF	Steel Casing by Open Cut	653.00	35,915.00	2,144.60	117,953.00	550.00	30,250.00	1,214.03	66,771.65
6	5	EA	Access Manholes	25,000.00	125,000.00	25,235.80	126,179.00	25,200.00	126,000.00	26,638.84	133,194.20
7	26,000	CY	Additional Bedding and Backfill	5.00	130,000.00	8.10	210,600.00	13.00	338,000.00	18.54	482,040.00
8	1	LS	72-inch RCP Aerial Crossing	225,000.00	225,000.00	425,051.50	425,051.50	350,000.00	350,000.00	176,245.59	176,245.59
9	1	LS	Dona Bay Conveyance CS-03 Crossing	575,000.00	575,000.00	525,989.50	525,989.50	635,000.00	635,000.00	799,840.74	799,840.74
10	1	LS	Albritton Ditch Crossing	390,000.00	390,000.00	471,024.00	471,024.00	406,000.00	406,000.00	694,650.40	694,650.40
11	1	LS	SR 72 Control Valve Assembly	540,000.00	540,000.00	537,662.60	537,662.60	595,000.00	595,000.00	668,123.23	668,123.23
12	1	LS	Pressure Testing, Flushing, and Disinfection	75,000.00	75,000.00	102,712.20	102,712.20	575,000.00	575,000.00	559,505.72	559,505.72
13	3,200	SY	Unpaved Road Replacement	30.00	96,000.00	95.20	304,640.00	44.00	140,800.00	112.72	360,704.00
14	27,000	LF	3-inch SDR-11 HDPE Fiber Optic Conduit	6.50	175,500.00	3.70	99,900.00	11.50	310,500.00	9.04	244,080.00
15	23	EA	Conduit Pull Boxes	3,000.00	69,000.00	1,865.20	42,899.60	2,400.00	55,200.00	2,442.87	56,186.01
16	1	LS	Mobilization	550,000.00	550,000.00	638,631.90	638,631.90	595,000.00	595,000.00	730,306.60	730,306.60
17	1	LS	Permit Allowance	20,000.00	20,000.00	20,000.00	20,000.00	20,000.00	20,000.00	20,000.00	20,000.00
18	1	LS	Owner's Allowance	750,000.00	750,000.00	750,000.00	750,000.00	750,000.00	750,000.00	750,000.00	750,000.00
BASE BID SUBTOTAL					12,092,815.00		13,602,732.40		15,178,190.00		15,571,092.87